

FIGURE 21. Proposed Timeline for Implementation of St. Johns County Manatee Protection Plan

ACTIVITY	2005			2006			2007			2008			2009		
Develop MPP; review by staff & BOCC															
Begin public awareness and public education initiatives															
Establish working relationships with FWC and FWS personnel															
Develop and implement a process for Inter-agency coordination															
Partner with FWC and Jax Univ. to update local database for manatee distribution and abundance															
Seek funding & conduct additional field monitoring															
Analyze Annual Watercraft-Related and human-related manatee mortality															
Make changes to Comp Plan and/or LDC															
Adjust MPP Goals, Objectives & Policies as Appropriate**															

**May occur earlier if watercraft-related manatee mortality approaches threshold.