



St. Johns County Board of County Commissioners

Purchasing Division

CONTRACT CHANGE ORDER NO: 01 to TASK ORDER No: 05

RFQ No: 19-14 – Professional Engineering Services for Five (5) CDBG-DR Transportation & Drainage Projects Master Contract No: 19-MCC-OSI-10188

Consultant: Osiris 9 Consulting, LLC 8833 Perimeter Park Boulevard, Suite 201 Jacksonville, FL 32216

Date: August 12, 2019 Project: Oyster Creek Basin Improvements Survey

SCOPE OF WORK:

Change Order #01 is hereby issued to increase the Contract Value of Task Order #05 by Seventeen Thousand Six Hundred Eighty-Seven Dollars Twenty-Five Cents for additional work necessary to perform a design survey for the completion of an area engineering analysis and design to reduce flooding within the Oyster Creek Basin north of the FEC Railroad in the vicinity of Railroad Street and Rodriguez Street, as provided in the Consultant’s proposal dated July 25, 2019, and attached hereto and incorporated herein. No extension of time is granted by this Change Order.

PAYMENT TERMS:

Table with 2 columns: Description and Amount. Rows include Original Contract Value (\$115,443.67), Net Change by previously authorized Change Orders (\$0.00), The (Contract Sum) prior to this Change Order (\$115,443.67), The (Contract Sum) will be increased by (\$17,687.25), and The (Contract Sum) including this Change Order is (\$133,130.92).

SCHEDULE:

Contract Time remains unchanged as provided below: Task Order #5 Original NTP: 6/20/19 Final Completion Date: 3/31/21

Acceptance of this Change Order shall constitute a modification to the Task Order No: 05 and shall be performed in accordance with all of the same terms and conditions of the Master Contract. The adjustment, if any, to the Master Contract shall constitute a full and final settlement of any and all claims arising out of or related to the Changes set forth herein, including claims of impact and delay costs. This Contract Change Order is not valid until signed by the County and the Consultant.

Osiris 9 Consulting, LLC Representative Signature: [Signature] Printed Name & Title: IMRAN GHANI, PRESIDENT Date: 8/23/2019

St. Johns County, Florida Representative Signature: [Signature] ST. JOHNS COUNTY Printed Name & Title: Jalme T. Locklear, MPA, CPPO, CPPB, FCCM Purchasing Manager 28 '19 Date: 8/29/19 PURCHASING

All terms and conditions of the above-referenced contract dated April 8, 2019 remain in full force and effect. All invoices must reference Task Order #05. By approving this task order, the SJC Dept is certifying the availability of funds for this. Do not approve/process this task order until funds are available in the appropriate line item